

Halden Distribution Ltd. — Change Advisory Board minutes

Meeting: CAB-001 (first governance CAB) · **Date:** 2026-10-02 · **Chair:** IT Lead **Duration:** 15 minutes · **Minute taker:** Service Desk **Agenda generated by:** projects/p10-governance/scripts/change_log.py
-- cab - agenda

Halden Distribution Ltd. is a **fictional** 85-user company used for a home-lab portfolio. This record is a realistic CAB template for the programme that this governance project represents. ****No real approval has taken place****: every decision below is marked *pending*, and the approval lines stay unsigned until the owner explicitly records a real decision. The tooling never writes an approval on the owner's behalf.

Attendance

Role	Present	Notes
IT Lead (chair)	☐	
Service Desk representative	☐	
Managing Director (management)	☐	attends because CHG-2026-001 is high risk and Tier 0
Finance department head	☐	invited; no Finance change on the agenda

1. Emergency retrospectives

None. No emergency changes have been implemented. **(A retrospective is mandatory within two business days of any emergency change.)**

2. Changes awaiting approval

Change	Type	Risk	Title	Rollback plan?	Decision
CHG-2026-001	normal	high	P1 — Core infrastructure build: AD DS, DNS, DHCP, file services, GPO baseline, Linux integration	yes	pending

Discussion notes (to be written at the meeting): *(blank — a real meeting fills these)*

For CHG-2026-001, the risk assessment is: likelihood *possible* × impact *major* = high. It touches Tier 0 (authentication, DNS, DHCP), affects all 85 users, and is implemented phase by phase out of hours with a per-phase snapshot and a documented rollback (revert the snapshot, re-run the previous phase's idempotent scripts). The recommendation from the pack is ****approve with the phase windows as stated****; the decision is the meeting's to make.

3. Changes implemented since the last CAB

None. This is the first CAB and no change has been implemented.

4. Post-implementation reviews due

None outstanding.

5. Risks and unauthorised changes

Item	Value	Source
Unauthorised changes detected since the last CAB	not measured	depends on the P9 config drift report, which needs the lab
Risks needing a CAB decision	0 — register empty until the CIS IG1 assessment populates it	<code>data/risk-register.csv</code>

6. Actions

#	Action	Owner	Due	Status
1	Confirm the phase windows for CHG-2026-001 and circulate the staff brief	IT Lead	before implementation	open
2	Populate the risk register from the CIS IG1 gaps after the assessment	IT Lead	after the first assessment	open
3	Start lab execution so the change KPIs have real data	IT Lead	next month	open

Carried-over actions keep their owner and due date until closed.

Decisions

Change	Decision (approve / defer / reject)	Decided by	Date	Notes
CHG-2026-001	pending			

Sign-off — deliberately unsigned. The chair and the management representative sign only when a real CAB has met and made a real decision. Until then, the register (`data/change-log.csv`) shows CHG-2026-001 as *awaiting approval*, which is the honest state of a programme that has been designed but not yet approved.

Role	Name	Signature	Date
Chair (IT Lead)	<i>(unsigned)</i>	<i>(unsigned)</i>	<i>(unsigned)</i>
Management representative	<i>(unsigned)</i>	<i>(unsigned)</i>	<i>(unsigned)</i>

Techniques quietly enforced by this process

- **Standard changes exist so this meeting stays short.** Routine work such as adding a user through the P2 lifecycle process is pre-approved and never reaches the agenda.

- **No rollback, no approval.** A change with no rollback plan fails validation before it can be approved by anyone.
- **The drift loop closes itself.** A configuration change with no matching approved record is caught by P9's config drift check and counted as an unauthorised change in the monthly report.