

Halden Distribution Ltd. — Monthly IT report (first edition)

Period: 2026-10 · **Prepared by:** IT · **For:** the management team · **Date:** 2026-10-02 **Status of the programme:** build kits complete, lab execution pending

Halden Distribution Ltd. is a **fictional** 85-user company used for a home-lab portfolio. Every number below is labelled with where it came from. Operational KPIs that need a running lab are reported as **not measured** — this is the honest first edition, not a mocked-up report. The repository-derived figures are real measurements of the project repository at the date above and can be reproduced with the command named beside them.

1. Summary in three sentences

1. **What went well:** all ten project build kits — P1 to P9 plus this governance capstone — are written, internally consistent and reviewable as code, with a governance process (assessment, change control, policy pack, reporting) wrapped around them.
1. **What did not:** nothing has been executed in the lab yet, so no operational KPI (identity, patching, backup, service desk) has a measured value — that is the whole of what is missing.
1. **What we need:** a decision to begin lab execution, and a named **business** owner for each risk and action once they exist.

2. KPI table

2a. Repository-derived (real measurements of the repository today)

These are genuine counts and states of the project repository. They are **not** lab results. Reproduce them with `python3 projects/p10-governance/scripts/collect_kpis.py`.

KPI	Value	Source
Projects with measured results	0 of 10	<code>projects/*/README.md</code> results tables
Projects whose README still says "not measured"	10 of 10	<code>projects/*/README.md</code>
Projects by showcase status	0 done · 10 in-progress · 0 planned	<code>projects/*/showcase.md</code> frontmatter
Acceptance tests not yet run	95 of 97 recorded ("not run")	<code>projects/*/README.md</code> acceptance-test tables
Open Definition-of-Done items	8	<code>PROGRESS.md</code> DoD table
Business artifacts authored (Markdown)	61 across the ten projects	<code>projects//business/.md</code>
Automation scripts committed	146, with a Python test suite in 9 of 10 projects	<code>projects//scripts/*</code>

KPI	Value	Source
CIS IG1 safeguards with expected evidence present	16 of 56	configs/cis-ig1-evidence-map.csv
CIS IG1 safeguards scored	0 of 56	data/cis-ig1-safeguards.csv
Changes recorded	1 (awaiting approval)	data/change-log.csv
Emergency change share	0% (no emergency changes recorded)	data/change-log.csv
Age of the oldest open change	3 days	data/change-log.csv
Policies approved	0 of 10	data/policy-register.csv
Open actions in the tracker	0 (none recorded yet)	data/action-tracker.csv

2b. Lab-measured (not measured yet)

These need the lab to be executed. They are the numbers management will care about most, and they are deliberately blank rather than estimated.

KPI	Value	Target	Where it will come from
MFA coverage	not measured	100%	P2 MFA coverage report
Leavers revoked within SLA	not measured	100%	P2 JML audit log
Stale enabled accounts	not measured	0	P2 hygiene report
PingCastle risk score	not measured	≤20	P3 monthly run
Endpoint compliance	not measured	≥95%	P4 compliance report
Unsupported OS devices	not measured	0	P4 / P9
Patch compliance within 14 days	not measured	≥95%	P5 / WSUS
Open known-exploited vulnerabilities	not measured	0	P5 dashboard
High-severity alerts	not measured	trend	P7 Wazuh
Uptime of critical services	not measured	≥99.5%	Uptime Kuma (P9)
Restore tests passed	not measured	100%	P8 restore-test history
Service desk SLA compliance	not measured	≥90%	P9 GLPI
Change success rate	not measured	≥95%	change log + P9 incidents
Unauthorised changes detected	not measured	0	P9 config drift report

3. Notable events and business impact

Date	Event	Services/users affected	Business impact	Reference
2026-09-29	Change raised: P1 core infrastructure build (Tier 0)	85 users (all)	None yet — awaiting approval	data/change-log.csv CHG-2026-001

No incidents, outages or completed major changes have occurred, because the lab has not been executed.

4. Risks and issues needing management attention

The risk register is **empty on purpose**: no risk has been formally assessed, and inventing plausible risks would be worse than showing the register's shape. The methodology (scoring, ownership, treatment) is documented in `business/p10-risk-register.md`. The register is first populated from the CIS IG1 gaps once the assessment runs.

Decision requested today: appoint a **business** owner for each risk once the register is populated, and confirm whether closing the CIS IG1 gaps is funded as a 90-day roadmap or deferred. The recommended treatment for the largest expected gap — security awareness training (Control 14, 8 safeguards) — is to **fund** a low-cost training platform and phishing simulation, because the same controls are what the cyber-insurance questionnaire asks about.

5. Actions

Action	Owner	Due	Status	Notes
Begin lab execution at P1 Phase 1	IT Lead	next month	upcoming	A programme action; tracked in <code>PROGRESS.md</code>

The consolidated action tracker (`data/action-tracker.csv`) is empty: actions appear when the project reviews, findings registers, tabletop exercise and DR drill produce them (P3, P7, P8, P10), and none of those have run yet.

6. Next month's plan

- **Start lab execution at P1 Phase 1**, snapshotting DC01 first, so the operational KPIs gain real values.
- **Run the CIS IG1 self-assessment** after each project completes a phase, scoring only what has evidence (`scripts/cis_assessment.py`).
- **Hold the first CAB** using the generated agenda (`scripts/change_log.py --cab-agenda`) and record real decisions.
- **Close the Control 14 gap** — the largest expected gap, since no awareness programme exists.
- **Produce the second monthly report** so the KPI table finally has a trend column.

Generated from the governance pipeline (`scripts/monthly_report.py`) with the structure in `configs/report-template.md`. A report with a cited evidence file missing will not render — the tooling refuses, so no management report can point at a source that does not exist.